Rpt-ID: RCPCSUM1
User:

Vendor ID: 0000009403
Contract ID: CNG044

Contract Location:

,SR-15; MCAMIS RD. TO SR-56, & SR-50; MANTOOTH RD. TO

Contractor:

ROGERS GROUP, INC.
PO Box 25250
Nashville, TN 37202
Phone:

Estimate Paid: NO

Counties:
FRANKLIN
Project Number BID PCT
26002-3239-94 4.52
26002-4238-04 30.03
26006-8236-14 65.45
Current Contract Amount $
Original Contract Amount $
Participating

Total Earnings
Stockpiled Materials
Other Line Item Adjustments

Tennessee
Department of Transportation
Estimate Summary to Contractor

Vendor Name: ROGERS GROUP, INC.
Estimate Number: 0006

Time Allowed:
Time Charged:
Elapsed Calendar Days:
Percent Time:
Percent Complete ($)
Percent Behind:
Date Let:
Date Awarded:
Date Contract Executed:
Date Notice to Proceed:
Date Work Began:
Date to be Completed:
Date Time Stopped:
Date Accepted:

Fed State Project Number
HSIP-NHE-15(151)

Description 1
From: McAmis Lane To: 0.3 Mile N of SR 56

N/A From: McAmis Lane To: 0.3 Mi. N of SR 56
STP-50(34) S.R. 50, From:
2,068,369.28
2,068,369.28
Total to Date Prev to Date This Estimate
$ 2,192,890.86 $ 2,192,890.86 $ 0.00
$ 2,192,890.86 $ 2,192,890.86 $ 0.00
$ 0.00 $ 0.00 $ 0.00
$ 0.00 $ 0.00 $ 0.00

Date: 07/30/2013

Pay Period: 03/23/2012
to: 02/11/2013

60.0 days
53.0 days
53.0 days
88.33 %
98.38 %
- %
02/15/2008
03/14/2008
03/27/2008
05/01/2008
05/01/2008
06/29/2008
07/23/2008
00/00/0000

7/30/2013



Amount Due

Test Report Payment Adjustment

Project

Number

26002-3239-94

26002-4238-04

26006-8236-14

26002-3239-94

26002-4238-04

26006-8236-14

26002-3239-94

26002-4238-04

Total Adjusted Earnings

Retainage

Payment Due

Category {Jt:::_[el

Number Number
0100 9015
0100 9016
0100 9017
0100 9007
0100 9008
0100 9008
0100 9009
0100 9009
0100 9010
0100 9011
0100 9011

Item Code

108-07

108-07

108-07

109-01.01

109-01.01

ADJUSTMENT

109-01.01

ADJUSTMENT

109-01.02

109-01.02

ADJUSTMENT

$ 2,192,890.86 $ 2,192,890.86
$ 0.00 $ 0.00
$ 2,192,890.86 $ 2,192,890.86
$ 0.00 $ 0.00
$ 2,192,890.86 $ 2,192,890.86
Description Units
Supplemental Description
LIQUIDATED DAMAGES DAY
LIQUIDATED DAMAGES DAY
LIQUIDATED DAMAGES DAY
PAY ADJUSTMENT FOR FUEL DOLL
PAY ADJUSTMENT FOR FUEL DOLL
FUEL ADJUSTMENT DOLL
PAY ADJUSTMENT FOR FUEL DOLL
FUEL ADJUSTMENT DOLL
PAYMENT ADJUSTMENT FOR BITUMINOUS DOLL
MATERIAL.
PAYMENT ADJUSTMENT FOR BITUMINOUS DOLL
MATERIAL.
BITUMINOUS ADJUSTMENT DOLL

@ HPhH L P

Bid Qty

Unit Price
0.000
$1,100.000

0.000
$1,100.000

0.000
$1,100.000

0.000
$1.000

0.000
$1.000
$1.000

0.000
$1.000
$1.000

0.000
$1.000

0.000

$1.000
$1.000

0.00
0.00
0.00
0.00
0.00

Qty
This
Est

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

Amount
Paid

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

Total Qty

0.000

0.000

0.000

0.000

0.000

30,789.990

0.000

36,906.790

0.000

0.000

74,170.180

Total Amt

0.00

0.00

0.00

0.00

0.00
30,789.99
0.00

36,906.79

0.00

0.00

74,170.18

7/30/2013



26006-8236-14

26002-4238-04

26006-8236-14

26002-4238-04

26006-8236-14

26002-4238-04

26006-8236-14

26002-4238-04

26006-8236-14

26002-4238-04

26006-8236-14

26002-4238-04

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

9012

9012

0010

0010

0020

0020

9004

9004

9005

9005

0030

0030

9000

109-01.02

ADJUSTMENT

303-01

303-01

403-01

403-01

407-07

407-07

407-09

407-09

411-01.10

411-02.10

411-03.20

PAYMENT ADJUSTMENT FOR BITUMINOUS
MATERIAL.

BITUMINOUS ADJUSTMENT

MINERAL AGGREGATE, TYPE A BASE,
GRADING D

MINERAL AGGREGATE, TYPE A BASE,
GRADING D

BITUMINOUS MATERIAL FOR TACK COAT
(TO)

BITUMINOUS MATERIAL FOR TACK COAT
(TO)

DENSITY DEDUCTION

DENSITY DEDUCTION

ASPHALT CEMENT CONTENT & GRADATION
DEDUCTION

ASPHALT CEMENT CONTENT & GRADATION
DEDUCTION

ACS MIX(PG64-22) GRADING D

ACS MIX(PG70-22) GRADING D

PRICE ADJUSTMENT FOR ASPHALT CEMENT
CONTENT

DOLL

DOLL

TON

TON

TON

TON

DOLL

DOLL

DOLL

DOLL

TON

TON

DOLL

0.000

$1.000
$1.000

1,201.000
$15.220

600.000
$15.220

19.000
$391.070

27.000
$391.070

0.000
$1.000

0.000
$1.000

0.000
$1.000

0.000
$1.000

7,151.000
$67.230

11,153.000
$70.990

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.000

58,500.950

983.140

0.000

23.080

23.330

0.000

0.000

-2,857.810

0.000

7,306.160

11,178.670

0.000

0.00

58,500.95

14,963.39

0.00

9,025.90

9,123.66

0.00

0.00

-2,857.81

0.00

491,193.14

793,573.78

0.00

7/30/2013



26006-8236-14

26002-4238-04

26006-8236-14

26002-4238-04

26006-8236-14

26002-4238-04

26006-8236-14

26002-4238-04

26006-8236-14

26002-3239-94

26006-8236-14

26002-4238-04

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

9000

9000

9000

9013

9014

9001

9001

9002

9002

9003

9003

0010

0040

0040

ADJUSTMENT

411-03.20

ADJUSTMENT

411-03.30

411-03.30

411-03.40

411-03.40

411-05.40

411-05.40

411-05.41

411-05.41

411-10.01

411-10.01

415-01.01

411 AC CONTENT ADJUSTMENT

PRICE ADJUSTMENT FOR ASPHALT CEMENT

CONTENT

411 AC CONTENT ADJUSTMENT

RIDEABILITY DEDUCTION

RIDEABILITY DEDUCTION

MATERIAL VARIATION DEDUCTION

MATERIAL VARIATION DEDUCTION

LIQUID ANTI-STRIP AGENT PAYMENT

LIQUID ANTI-STRIP AGENT PAYMENT

HYDRATED LIME ANTI-STRIP AGENT
PAYMENT

HYDRATED LIME ANTI-STRIP AGENT
PAYMENT

SCORING PAVEMENT

SCORING PAVEMENT

COLD PLANING BITUMINOUS PAVEMENT

$1.000

DOLL $1.000
DOLL 0.000
$1.000

DOLL $1.000
DOLL 0.000
$1.000

DOLL 0.000
$1.000

DOLL 0.000
$1.000

DOLL 0.000
$1.000

DOLL 0.000
$1.000

DOLL 0.000
$1.000

DOLL 0.000
$1.000

DOLL 0.000
$1.000

L.M. 11.000
$593.970

L.M. 21.000
$593.970

TON 132.000
$82.740

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

-17,576.800

0.000

-25,797.020

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

9.943

19.210

235.310

-17,576.80

0.00

-25,797.02

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

5,905.84

11,410.16

19,469.55

7/30/2013



26006-8236-14

26002-3239-94

26006-8236-14

26006-8236-14

26002-3239-94

26002-3239-94

26006-8236-14

26002-3239-94

26002-3239-94

26002-4238-04

26006-8236-14

26002-4238-04

26006-8236-14

26006-8236-14

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0050

9018

0060

9006

0030

0040

0070

0050

0060

0050

0080

0055

0090

0100

415-01.02 COLD PLANING BITUMINOUS PAVEMENT
705-02.02 SINGLE GUARDRAIL (TYPE 2)

705-02.02 SINGLE GUARDRAIL (TYPE 2)

705-02.50 SHOP CURVED GUARDRAIL

705-04.04 GUARDRAIL TERMINAL (TYPE 21)

705-04.07 ¥€é\; ENERGY ABSORBING TERM (NCHRP 350,
705-04.07 ¥€é\; ENERGY ABSORBING TERM (NCHRP 350,
706-01 GUARDRAIL REMOVED

706-05 GUARDRAIL ADJUSTMENT

712-01 TRAFFIC CONTROL

712-01 TRAFFIC CONTROL

712-04.01 FLEXIBLE DRUMS (CHANNELIZING)

712-04.01 FLEXIBLE DRUMS (CHANNELIZING)

712-05.01 WARNING LIGHTS (TYPE A)

S.Y.

LF.

LF.

LF.

EACH

EACH

EACH

LF.

LF.

LS

LS

EACH

EACH

EACH

176,630.000
$1.390

0.000
$19.700

100.000
$19.700

0.000
$29.550

1.000
$2,865.840

14.000
$3,224.070

22.000
$3,224.070

175.000
$1.190

2,640.000
$2.390

1.000
$17,968.000

1.000
$17,968.000

200.000
$49.390

444.000
$49.390

44.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

157,689.720

850.000

400.000

0.000

0.000

7.000

21.000

2,450.000

2,525.000

1.000

1.000

0.000

521.000

44.000

219,188.71

16,745.00

7,880.00

0.00

0.00

22,568.49

67,705.47

2,915.50

6,034.75

17,968.00

17,968.00

0.00

25,732.19

1,462.12

7/30/2013



26002-4238-04

26006-8236-14

26006-8236-14

26006-8236-14

26006-8236-14

26002-3239-94

26006-8236-14

26006-8236-14

26002-4238-04

26006-8236-14

26002-4238-04

26006-8236-14

26002-3239-94

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0060

0110

0120

0130

0140

0065

0150

0160

0070

0170

0080

0180

0075

712-06

712-06

712-08.03

713-02.14

713-02.15

716-01.01

716-01.10

716-01.30

716-02.05

716-02.05

716-05.01

716-05.01

716-11.03

SIGNS (CONSTRUCTION)

SIGNS (CONSTRUCTION)

ARROW BOARD (TYPE C)

FLEXIBLE DELINEATOR (WHITE)

FLEXIBLE DELINEATOR (YELLOW)

RAISED PAVEMENT MARKERS (TYPE 1)

SNOWPLOWABLE REFLECTIVE MARKER

REMOVAL OF SNOWPLOWABLE REFLECTIVE
MARKER

PLASTIC PAVEMENT MARKING (STOP LINE)

PLASTIC PAVEMENT MARKING (STOP LINE)

PAINTED PAVEMENT MARKING (4" LINE)

PAINTED PAVEMENT MARKING (4" LINE)

SPRAY THERMO PAVEMENT MARKING (6IN
LINE)

S.F.

S.F.

EACH

EACH

EACH

EACH

EACH

EACH

L.F.

LF.

LM.

L.M.

LM.

$33.230

492.000
$13.210

853.000
$13.210

4.000
$2,543.000

35.000
$41.230

50.000
$43.320

431.000
$14.330

600.000
$53.730

600.000
$11.940

150.000
$17.910

200.000
$17.910

19.700
$537.000

30.200
$537.000

11.000
$2,388.200

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

510.000

956.000

4.000

35.000

50.000

435.000

774.000

600.000

100.000

250.000

11.447

21.435

11.070

6,737.10

12,628.76

10,172.00

1,443.05

2,166.00

6,233.55

41,587.02

7,164.00

1,791.00

4,477.50

6,147.04

11,510.60

26,437.37

7/30/2013



26002-4238-04 0100

26006-8236-14 0100

26002-4238-04 0100

26006-8236-14 0100

0090

0190

0100

0200

716-11.03

716-11.03

717-01

717-01

SPRAY THERMO PAVEMENT MARKING (6IN
LINE)

SPRAY THERMO PAVEMENT MARKING (6IN
LINE)

MOBILIZATION

MOBILIZATION

LS

LS

11.300
$2,388.200

23.700
$2,388.200

1.000
$29,168.500

1.000
$29,168.500

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

10.176

23.778

1.000

1.000

24,302.32

56,786.62

29,168.50

29,168.50

7/30/2013



